NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year

2005

Print Date: 02/12/04

NH 9, 3 1/2" OVERLAY FROM BRATTLEBORO
BRIDGE PROJECT EAST TO SPOFFORD LAKE
ROAD (6.0 M) - Federal Resurfacing Program

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2004
Contact Person: Mike Fudala, phone 271-2524
ALTON NH 28, RECLAIM & 3 1/2" HBP FROM NH 28 13-APr-04 $1,800,000 $1,440,000
13322 NORTH TO WOLFEBORO T/L (4.1 MI) - Federal
STP-XT-000S(373) Resurfacing Program
Contact Person: Mike Fudala, phone 271-2524
OSSIPEE - EFFINGHAM NH 25, LEVEL AND 1 1/2" OVERLAY FROM NH 03-Aug-04 $1,080,000 $864,000
13332 16/25 EAST TO 12362 PROJECT (6.34 M) -
STP-X-000S(381) )
Federal Resurfacing Program
Contact Person: Bill Cass, phone 271-6152
PLAISTOW - ATKINSON NH 121, REPLACE BRIDGE OVER LITTLE RIVER 03-Aug-04 $6,093,000 $4,874,400
12359 & B&M RR - 105/028
BRF-X-T-0292(001)
Contact Person: Bob Landry, phone 271-3725
FRANKLIN NH 11, COLD PLANE, RUBBILIZE, WIDEN 07-Sep-04 $2,060,100 $1,648,100
12938 SHOULDERS, 3" PAVE., AND NEW "T"
STP-XT-0291(014) INTERSECTION WITH NH 3A, FROM NH 3A
WEST 1.1 MI
Contact Person: Michael Pillsbury, phone 271-2107
ANTRIM MAIN STREET, CONSTRUCT CONCRETE 05-Oct-04 $327,300 $261,900
13885 SIDEWALKS FROM US 202 / NH 31
X_AOQQ(O86) . INTERSECTION TO WEST STREET, IMPROVE
Municipal Managed, Town Will PEDESTRIAN AMENITIES, CURBING, LIGHTING
Advertise! AND EROSION CONTROL [02-03TE]
Contact Person: Michael Pillsbury, phone 271-2107
BERLIN HILLSIDE AVENUE, REPLACEMENT OF OLD 05-Oct-04 $142,600 $113,600
13886 SIDEWALKS [02-05TE]
X-A000(087)
Municipal Managed, City Will Advertise!
Contact Person: Michael Pillsbury, phone 271-2107
CANAAN US 4, VILLAGE REDEVELOPMENT PLAN: A) 05-Oct-04 $240,800 $192,600
13887 US4 - FOUR CORNERS TRAFFIC CALMING,
X_AOQQ(OSS) . PED. AND VEHICULAR SAFETY; B) DEPOT ST
Ad'\\firr‘t'ics'zla' Managed, Town Wil PED. AMENITIES & DESIGNATED PARKING
’ SPACES; C) WILLIAMS FIELD PUBLIC
PARKING, SCENIC IMPROVEMENT & FOOT/BIKE
LINK TO DEPOT ST [02-10TE]
Contact Person: Mike Fudala, phone 271-2524
CHESTERFIELD 05-Oct-04 $1,800,000 $1,440,000
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Fiscal Year

2005

Print Date: 02/12/04

STREET. THE STATION HAS STEEP ROOFS &
6 DORMERS, & IS THE ONLY B&M STATION OF
ITS KIND [02-34TE]

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2004
Contact Person: Michael Pillsbury, phone 271-2107
CONCORD NORTH MAIN STREET;CAT BUS SHELTERS - 05-Oct-04 $59,400 $47,500
13889 EAGLE SQUARE & NH STATE HOUSE: DESIGN
X-A000(090) . . ) AND CONSTRUCT 2 BUS SHELTERS ON
Municipal Managed, City Will Adv ertise! NORTH MAIN STREET, ONE IN FRONT OF NH
STATE HOUSE AND A SECOND ONE ACROSS
THE STREET IN FRONT OF THE HISTORIC
EAGLE SQUARE HOTEL [02-14TE]
Contact Person: Michael Pillsbury, phone 271-2107
FRANKLIN - NORTHFIELD - TILTON WINNIPESAUKEE RIVER TRAIL PHASE 2- 05-Oct-04 $246,300 $197,100
13890 CONSTRUCT TRAIL FROM PARK STREET IN
%A000(091) . NORTHFIELD THROUGH TILTON AND CROSS
Municipal Managed, Town Will OVER OF NH 140 IN TILTON AND THROUGH
AdvErtiset THE CORRIDOR TO THE BELMONT T/L [02-
22TE]
Contact Person: Mark Whittemore, phone 271-1613
HANOVER NH 10, REHABILITATE BRIDGE OVER MINK 05-Oct-04 $360,000 $0
13935 BROOK - 040/043
Contact Person: Michael Pillsbury, phone 271-2107
HAVERHILL FOREST STREET, CONSTRUCT 2800 LF OF 05-Oct-04 $50,400 $36,800
13907 SIDEWALK IN THE VILLAGE OF WOODSVILLE
X-A000(108) ) [02-64TE]
Municipal Managed, Town Will
Adv ertise!
Contact Person: Michael Pillsbury, phone 271-2107
HILLSBOROUGH CENTRAL SQUARE, BRICK AND MORTAR 05-Oct-04 $175,500 $140,400
13892 CONSTRUCTION PROJECT TO IMPROVE THE
%A000(093) . APPEARANCE AND FUNCTION OF CENTRAL
Municipal Managed, Town Wil SQUARE (5 POINT INTERSECTION IN
Advertise! HILLSBOROUGH); THE PROJECT WILL ALSO
BRING THE PEDESTRIAN FACILITIES INTO
COMPLIANCE WITH THE AMERICAN
DISABILITIES ACT [02-24TE]
Contact Person: Michael Pillsbury, phone 271-2107
HUDSON NH 102, CONSTRUCT 4,000 LF OF 5' WIDE 05-Oct-04 $306,000 $214,200
13894 BITUMINOUS SIDEWALK ON ONE SIDE &
X-A000(095) . CONSTRUCT 4,000 LF OF 4' WIDE BITUMINOUS
Ad'\\j";rr‘t'ng" Managed, Town Wil & BICYCLE LANE ON ONE SIDE: LOCATED ON
: THE EAST SIDE OF NH 102 BETWEEN
EVERGREEN DRIVE AND MEGAN DRIVE [02-
27TE]
Contact Person: Michael Pillsbury, phone 271-2107
LISBON CENTRAL STREET, LISBON RAILROAD 05-Oct-04 $97,900 $78,300
13896 ACQUISITION & RESTORATION PROJECT:
%A000(097) . PURCHASE & RESTORE THE FORMER LISBON
A d'\\i";rr‘t'fs'gf" Managed, Town Will RAILROAD STATION LOCATED ON CENTRAL
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Fiscal Year

2005

Municipal Managed, Town Will
Adv ertise!

Print Date: 02/12/04

AND SAWYER'S CROSSING RD FROM
EASTERLY TERMINUS OF SIDEWALK TO BE
CONSTRUCTED BY NHDOT IN CONJUNCTION
WITH SILVER BRIDGE PROJECT TO MOST
NORTHEASTERLY SIDE OF NEIGHBORS
STORE PROPERTY; CONSTRUCT 1400
SIDEWALK FROM WESTERLY TERMINUS OF
SIDEWALK TO BE CONSTRUCTED ON SILVER
BRIDGE PROJECT TO MOST NORTHERLY SIDE
OF TOWN HALL PROPERTY (TOTAL LENGTH
3000 LF) [02-57TE]

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
October 2004
Contact Person: Michael Pillsbury, phone 271-2107
MANCHESTER - WEARE PHASE 2: DEVELOPMENT OF THE FORMER 05-Oct-04 $492,100 $393,600
13898 MANCHESTER & NO. WEARE RAILROAD INTO
X-A000(099)
Municipal Managed, City Will Adv ertise! AN AL_TERNATNE TRANS. SYSTEM & REC.
TRAIL; CONSTRUCT REMAINING 1.3 MILES
ABANDONED RAILROAD IN MANCHESTER
WHICH EXTENDS FROM WEST SIDE OF SO.
MAIN ST TO GOFFSTOWN [02-38TE]
Contact Person: Jerry Zoller, phone 271-2731
NEWMARKET NH 108, PAINT BRIDGE OVER LAMPREY RIVER 05-Oct-04 $99,000 $0
14026 - 127/097
Contact Person: Michael Pillsbury, phone 271-2107
ORFORD RESTORATION OF HISTORIC VILLAGE MALL ~ 02-0ct-04 $20,700 $16,600
13900 WALK: RECONSTRUCT THE ORIGINAL
X_AO(.)O.(]'OI) . WALKWAY FOR APPROXIMATLY 3290 LF
Municipal Managed, Town Will SOUTH FROM THE UPPER END OF THE
Advertise! ORFORD COMMON TO AN ACCESS ROAD
LEADING TO THE SCHOOL GROUNDS [02-
48TE]
Contact Person: Michael Pillsbury, phone 271-2107
OSSIPEE - FREEDOM - EFFINGHAM SPUR OF THE OSSIPEE LAKE TRAIL: 05-Oct-04 $103,900 $83,200
13901 CONSTRUCT A 0.3 MILE FACILITY WITH A
X-A000(102) _ BIKE/PED UNDERPASS. THIS SPUR WILL
Ad“\fi’r‘t'ggf" Managed, Town Wil CONNECT TO THE 23 MILE OSSIPEE LAKE
’ TRAIL, THE STATEWIDE BIKE ROUTE SY STEM
AND THE DOT PROPOSED OSSIPEE MULTI
MODAL TRANSPORTATION FACILITY [02-
49TE]
Contact Person: Bill Cass, phone 271-6152
SALEM TO MANCHESTER 1-93, IMPLEMENTATION OF INCIDENT 05-Oct-04 $1,080,000 $972,000
104182 MANAGEMENT AND ITS TECHNOLOGIES FOR
A000(021) OVERALL CORRIDOR, TO IMPROVE
EFFICIENCY BEFORE, DURING & AFTER 1-93
CONSTRUCTION
Contact Person: John Corcoran, phone 271-2291
STATEWIDE VARIOUS, UPDATE SIGNING ON STATE 05-Oct-04 $450,000 $360,000
USSS SYSTEM (Annual Project)
Contact Person: Michael Pillsbury, phone 271-2107
SWANZEY NH 32 / SAWYER'S CROSSING ROAD., 05-Oct-04 $162,000 $129,600
13904 CONSTRUCT 1600' SIDEWALK ALONG NH32
X-A000(105)

2005 Page 3 of 11



Fiscal Year

2005

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2004
Contact Person: Michael Pillsbury, phone 271-2107
VX;S;HAM NH 111, UPGRADE SIGNAL CONTROLLERS & 05-Oct-04 $90,000 $72,000
X.A000(084 COMPUTER EQUIPMENT TO ESTABLISH A
) (084) COORDINATED SIGNAL TIMING PLAN @
INTERSECTIONS OF LOWELL ROAD, FELLOWS
AVENUE / NORTH LOWELL ROAD, & VILLAGE
GREEN [02-34CM]
Contact Person: Bill Cass, phone 271-6152
V]\_/(I)’(\)I7D5|-||5AM - SALEM NH 111 BYPASS, CONSTRUCT WEST END OF 05-Oct-04 $13,351,500 $10,681,200
X AQOO(175 BYPASS INCLUDING LOCAL ROADWAYS,
- (175) NORTH SECTION OF NH 28 & EASTERN
CONNECTION
Contact Person: Michael Pillsbury, phone 271-2107
DngSEZR NH 108, CONSTRUCT BIKE PATH ALONG RAIL  15-0Ct-04 $270,000 $216,000
STP-TE-X-5125(023 LINE FROM RAIL STATION TO NH 108 /
it (023) ) ) ) BELLAMY PARK [00-20TE]
Municipal Managed, City Will Adv ertise!
October Monthly Total $30,958,500 $24,473,100
November 2004
Contact Person: Mike Fudala, phone 271-2524
qlé%g‘gg NH 112, ROADWAY REHABILITATION AND 02-Nov-04 $2,340,000 $1,962,000
X AOO0(190 WIDEN SHOULDERS TO 4 FT. AND OTHER
" (190) SAFETY IMPROVEMENTS FROM 1.0 MILES
EAST OF THE ROCKY GORGE PARKING AREA
EAST 1.0 MILES TO THE WEST END OF THE
RECENT LOWER FALLS PROJECT
Contact Person: Joe Kieronski, phone 271-3921
"ioglKSETr PINE STREET, BRIDGE REHABILITATION OVER 02-Nov-04 $655,800 $0
3715 1-93 / F.E.E.T. - 069/162
Contact Person: Donald Ly ford, phone 271-2165
Tl”é;%\‘ US 3/ NH 11, RELOCATE CLARK ROAD & 02-Nov-04 $405,000 $324,000
X A000(028 TOWN PLAZA ENTRANCE, GEOMETRIC
) (028) IMPROVEMENTS, & NEW SIGNAL (US 3
CORRIDOR IMPROVEMENTS)
November Monthly Total $3,400,800 $2,286,000
December 2004
Contact Person: Chris Waszczuk, phone 271-6675
l\jli\zlg\é:GTON NH 16 / US 4 / SPLDG TPK, RECONFIGURATION 07-Dec-04 $1,800,000 $0
AND RELOCATION OF RAMPS AND ACCESS
Contact Person: Jerry Zoller, phone 271-2731
P]gsR;'zSMOUTH BLUE STAR TURNPIKE, BRIDGE PAINTING: 1-95 07-Dec-04 $547,800 $0
SB OVER SPAULDING TPK - 198/123; 1-95 NB
OVER SPAULDING TPK - 197/122
Contact Person: Bill Cass, phone 271-6152
SALEM TO MANCHESTER 07-Dec-04 $2,250,000 $2,025,000

10418G

Print Date: 02/12/04

1-93, PARK & RIDE @ EXIT 2 (SALEM)
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Fiscal Year

2005

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
December 2004
Contact Person: Bob Landry, phone 271-3725
ngéZZHO(E;STER SPAULDING TPK, CONSTRUCTION OF EXIT 11 14-Dec-04 $12,600,000 $0
& 12 (NH 125) BRIDGES AND 2nd BARREL -
PHASE 1
Contact Person: Nancy Mayville, phone 271-2107
I-::-(]?IS_EQERNESS - PLYMOUTH NH 175A, REPLACE BRIDGE (BRIDGE ST) 21-Dec-04 $7,470,000 $5,976,000
OVER PEMI RIVER - 046/139 & APPROACHES
BRO-X-0221(001)
One Contract With 13502 & 13503
Contact Person: Nancy Mayville, phone 271-2107
Pl';gg"ZOUTH GREEN STREET, RECONSTRUCT GREEN 21-Dec-04 $72,000 $57,600
STP-TE-X-000S(419 STREET TO IMPROVE BIKE AND PEDESTRIAN
o ( . ) FACILITIES [00-87TE]
One Contract With 11849 & 13503
Contact Person: Nancy Mayville, phone 271-2107
PlLS\;'(\)/'??UTH MAIN & HIGH STREETS, PEDESTRIAN 21-Dec-04 $720,000 $576,000
IMPROVEMENTS ALONG MAIN ST & HIGH ST
STP-TE-X-0005(420)
) [00-89TE]
One Contract With 11849 & 13502
December Monthly Total $25,459,800 $8,634,600
First Quarter Total $59,819,100 $35,393,700
January 2005
Contact Person: Mike Fudala, phone 271-2524
Li'i’:g'ON 1-89, FROM NORTH OF EXIT 17 NORTH TO 07-Sep-04 $1,620,000 $1,458,000
Y A000(217 JUST SOUTH OF EXT 20, 1.5" TRAVELED
-A000(217) WAY INLAY (7 MILES)
Contact Person: Joe Kieronski, phone 271-3921
ig\;\:lm GRANDVIEW ROAD, BRIDGE REHABILITATION 04-Jan-05 $450,000 $0
OVER 1-93 / FEE Tpk - 136/155
Contact Person: Donald Ly ford, phone 271-2165
Cl';;g; ESTER US 4/ US 202 / NH9, INTERSECTION 04-Jan-05 $1,350,000 $0
IMPROVEMENTS @ MAIN ST & HORSE
CORNER ROAD
Contact Person: Mike Fudala, phone 271-2524
Ell?;gé\/l - NORTHWOOD US 4, REHABILITATION & SAFETY WORK, 04-Jan-05 $1,170,000 $936,000
STP-X-000S(385 BEGINNING AT NH 107, PROCEEDING EAST
o (385) APPROXIMATELY 7.5 MILES TO RIDGE ROAD -
FEDERAL RESURFACING / CRACKSEAL
PROGRAM
Contact Person: Mike Fudala, phone 271-2524
I-;-LéstS?ON - LONDONDERRY NH 102, LEVEL AND 1" OVERLAY FROM NH 04-Jan-05 $1,080,000 $864,000
STP-X-000S(386 3A TO BUTTRICK RD IN LONDONDERRY (6.24
o (386) MI) - Federal Resurfacing Program
Contact Person: John Corcoran, phone 271-2291
?L\lo(ngON NH 125, TRAFFIC SIGNAL UPGRADES & MINOR 04-Jan-05 $315,000 $0

Print Date: 02/12/04

RECONSTRUCTION @ INTERSECTION WITH NH
111 / MAIN STREET AND THE INTERSECTION
WITH NH 107 / SCOTLAND ROAD
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Fiscal Year

2005

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
January 2005
Contact Person: Mark Whittemore, phone 271-1613
“ﬁ(’)\'gF;OE' NH - BARNET, VT McINDOES STREET, REHABILITATE WOODEN 04-Jan-05 $450,000 $0
DECK OVER CONNECTICUT RIVER - 081/106
TO INCLUDE LIMITED PAINTING OF STRINGERS
Contact Person: Bill Cass, phone 271-6152
S]-Agléig/ICTO MANCHESTER 1-93, EXIT 1: REPLACE RAMP BRIDGES & 04-Jan-05 $11,970,000 $10,053,000
RECONSTRUCT RAMPS (Salem)
A000(123)
Contact Person: John Corcoran, phone 271-2291
SESSCF;OOK NH 1A, TRAFFIC SIGNAL UPGRADE @ 04-Jan-05 $99,000 $0
HOOKSETT ROAD
JanuaryMonthly Total $18,504,000 $13,311,000
February 2005
Contact Person: Scott Davis, phone 271-2693
DB':IF;'EST 1 VARIOUS, RESURFACE @ VARIOUS 01-Feb-05 $1,530,000 $0
° LOCATIONS
Contact Person: Scott Davis, phone 271-2693
DB'SIF;'ECST 2 VARIOUS, RESURFACE @ VARIOUS 01-Feb-05 $1,530,000 $0
) LOCATIONS
Contact Person: Scott Davis, phone 271-2693
ESEIEEST 3 VARIOUS, RESURFACE @ VARIOUS 01-Feb-05 $1,530,000 $0
) LOCATIONS
Contact Person: Scott Davis, phone 271-2693 b
DB':IF;'ES” VARIOUS, RESURFACE @ VARIOUS 01-Feb-05 $1,530,000 $0
° LOCATIONS
Contact Person: Scott Davis, phone 271-2693
DB'SIF;'ECST 5 VARIOUS, RESURFACE @ VARIOUS 01-Feb-05 $1,530,000 $0
) LOCATIONS
Contact Person: Scott Davis, phone 271-2693
ES:IF;'ECST 6 VARIOUS, RESURFACE @ VARIOUS 01-Feb-05 $1,530,000 $0
) LOCATIONS
Contact Person: Jerry Zoller, phone 271-2731
'1’:";"7'?80’\‘ NH 1A, REMOVAL OF LEAD PAINT & 01-Feb-05 $495,000 $0
COMPLETE REPAINTING OF BASCULE SPAN
OF HAMPTON RIVER BRIDGE - 235/025
Contact Person: Mike Fudala, phone 271-2524
Lllglscsi)LN NH 112, RECLAIM, 3 1/2" HBP FROM 01-Feb-05 $3,150,000 $2,520,000

STP-X-000S(383)

Print Date: 02/12/04

HANCOCK BROOK BRIDGE EAST TO
LIVERMORE T/L (3.76 MI) - Federal
Resurfacing Program
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Fiscal Year

2005

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
February 2005
Contact Person: Mike O'Malley, phone 485-3806
NASHUA TO CONCORD CENTRAL TURNPIKE, RESURFACING FOR SFY 01-Feb-05 $1,485,000 $0
2006
Contact Person: Mike Fudala, phone 271-2524
TJI_;;%\‘ US 3/ NH 11, RUBBILIZE & PAVE 3 1/2" & 01-Feb-05 $1,710,000 $1,368,000
STP-X.000S(388 WIDEN SHOULDERS TO 4', FROM EAST OF
h (388) OUTLET MALL EAST TO SANBORNTON T/L
(2.8 MI) - Federal Resurfacing Program
Contact Person: Mike Fudala, phone 271-2524
VX?;SEN NH 25, FROM EAST SIDE RD, NORTH 2.5 MILES 01-Feb-05 $2,931,300 $2,345,000
STP-X.000S(374 TO NH 118. RECLAIM & 3.5" OVERLAY &
-X-0005(374) SOME PARTIAL BOX RECONSTRUCTION
(FY03)- Federal Resurfacing Program
FebruaryMonthly Total $18,951,300 $6.233,000
March 2005
Contact Person: Mike Fudala, phone 271-2524
Cllégg?l’EMONT NH 103, RECLAIM AND 3 1/2" OVERLAY NH 01-Mar-05 $1,350,000 $1,080,000
STP-X.000S(382 103, FROM S/L EAST TO REDWATER BROOK
o (382) (CLAREMONT 1.4 MI) - Federal Resurfacing
Program
Contact Person: Bill Cass, phone 271-6152
SlglégsMBTO MANCHESTER 1-93, REPLACE CROSS STREET BRIDGE 01-Mar-05 $5,400,000 $4,320,000
(Salem)
A000(122)
Contact Person: Mike Fudala, phone 271-2524
SlL;l;léASPEE - NEW LONDON NH 11, REPLACE SUBSTANDARD GUARDRAIL 01-Mar-05 $540,000 $432,000
STP-X.0141(028 & GUARDRAIL TERMINAL UNITS FROM NH 103
o (028) (SUNAPEE) TO 1-89 (NEW LONDON) - (Fed Aid
Guardrail Improvement Program)
March Monthly Total $7.290,000 $5,832,000
Second Quarter Total $44,745,300 $25,376,000
April 2005
Contact Person: Jerry Zoller, phone 271-2731
Pl(gng?,SMOUTH BLUE STAR TURNPIKE, BRIDGE PAINTING: 1-95 05-Apr-05 $432,000 $0
SB OVER [-95 WB OFF-RAMP - 184/124; 1-95
SB ON-RAMP OVER 1-95 NB - 183/121
Contact Person: Michael Pillsbury, phone 271-2107
'igg’iR NH 108, CONSTRUCT 3500' SIDEWALK FROM ~ 12-APr-05 $96,000 $76,800
WEEKS CROSSING TO LONG HILL ROAD [96-
STP-TE-X-5125(012) 28TE]
Municipal Managed, City Will Adv ertise!
April Monthly Total $528,000 $76,800
May 2005
Contact Person: Bob Landry, phone 271-3725
%QZ%EESTER FEE TURNPIKE, RECONSTRUCTION OF 03-May -05 $20,605,600 $0

Print Date: 02/12/04

GRANITE STREET INTERCHANGE @ EXIT5
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Fiscal Year

2005

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
May 2005
Contact Person: Mike Fudala, phone 271-2524
T;g;IELD - LACONIA NH 107, NORTHWOOD T/L TO LACONIA 03-May -05 $513,000 $0
URBAN COMPACT LINE UPDATE GUARDRAIL
AND TERMINALS (Betterment Guardrail
Improvement Program)
o Contact Person: Nancy Mayville, phone 271-2107 03 0 5 000 980.000
Vl/fsiF;EN - WENTWORTH NH 25, REPLACE BRIDGE OVER BAKER RIVER -May -05 $2,475, $1,980,
- 109/048
BRF-X-3281(002)
MayMonthly Total $23,593,600 $1,980,000
June 2005
Contact Person: Joe Kieronski, phone 271-3921
STATEWIDE VARIOUS, SNOW FENCE INSTALLATIONS 07-Jun-05 $270,000 $0
BET-SFI
June MonthlyTotal $270,000 $0
Third Quarter Total $24,391,600 $2,056,800
July 2005
Contact Person: Michael Pillsbury, phone 271-2107 |
LJ'_;;ETON RIVERFRONT PATHWAY & TRANSPORTATION 2SS $179,600 $143,700
Y.A000(098 MUSEUM, PHASE Il: CONSTRUCT 200' PATH
l\-/I . _( | l\)/l d T Wil FROM END OF PHASE | TO SOLOMON BLOCK.
Ad “?,['.C'pf" anaged, fown Wi CONSTRUCT 100' CANTILEVERED STRUCTURE
v ertise: FROM PATH TO COTTAGE ST BRIDGE.
CONSTRUCT 65' STRUCTURE UNDER
COTTAGE ST FROM EAST SIDE OF COTTAGE
ST BRIDGE, CONSTRUCT PATH TO CONNECT
WITH OPERA HOUSE. CONSTRUCT A 1200 SF
DECK WITH ACCESS TO LOWER LEVEL OF
OPERA HOUSE. [02-35TE]
JulyMonthly Total $179,600 $143,700
August 2005
Contact Person: Alex Vogt, phone 271-2230
EgﬁEgEBéQA:’;ICHESTER - AIRPORT ACCESS ROAD, IMPROVE ACCESS 02-Aug-05 $17,100,000 $13,680,000
11512A FROM F.E.E.T. TO MANCHESTER AIRPORT
AND SURROUNDING AREA - CONSTRUCTION
PHASE 1
Contact Person: Michael Pillsbury, phone 271-2107
l\il;BRgEgDITH WAUKEWAN STREET, WAUKEWAN 09-Aug-05 $232,900 $186,300
Y. A000(100 SIDEWALK AND MULTI-USE PATHWAY :
1\-/| 00( | ,\)A d Town Wil CONSTRUCT 5' WIDE SIDEWALK WITH
Ad “rr‘t'F'pf‘ anaged, Town Wi GRANITE CURB FOR APPROXIMATELY 3510
Vertise: LF ON WAUKEWAN STREET; CONSTRUCT 6-
8" WIDE MULTI USE PATH FOR
APPROXIMATELY 2650 LF LOCATED ALONG
THE NHDOT RAIL CORRIDOR [02-39TE]
August Monthly Total $17,332,900 $13,866,300

Print Date: 02/12/04
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Fiscal Year

2005

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
September 2005
Contact Person: Michael Pillsbury, phone 271-2107
Aiggoolz\l NH 28, REPLACE BRIDGE & APPROACH WORK 06-Sep-05 $900,000 $0
OVER MERRY MEETING RIVER (186/155)
Contact Person: Michael Pillsbury, phone 271-2107
’\;_(??SRO-I:-LH HAMPTON NH 111, CONSTRUCT SHOULDER FROM [-95 13-Sep-05 $205,200 $146,200
TO US 1 [00-77TE]
STP-TE-X-000S(418)
September Monthly Total $1,105,200 $146,200
Fourth Quarter Total $18,617,700 $14,156,200
Fiscal Year 2005 Total $147,573,700 $76,982,700

Print Date: 02/12/04
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ON-SHELF PROJECTS

Fiscal Year

2005

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
CONWAY Contact Person: Donald Ly ford, phone 271-2165 06-Apr-04 $1’5757000 $1,260,000
11339F CONWAY BYPASS, CONSTRUCTION OF
NHS-X-0281(128) WETLAND MITIGATION AT PEQUAWKET POND
HOOKSETT - BOW - CONCORD Contact Person: Mike O'Malley, phone 485-3806 04-May -04 $810,000 $0
14099 CENTRAL TPK, REPLACEMENT & UPGRADEING
OF HIGHWAY SIGNING INCLUDING OVERHEAD
SIGN STRUCTURE REPLACEMENT CENTRAL I-
93
NASHUA - MERRIMACK Contact Person: Mike Fudala, phone 271-2524 18-May -04 $3’2407000 $2’5927000
US 3, COLD PLANE & 3 1/2" HBP FROM H.
BURQUE HWY NORTH TO GREELEY STREET
(4.5 Miles) - Federal Resurfacing Program
ENFIELD Contact Person: Jerry Zoller, phone 271-2731 05-Oct-04 $90,000 $0
MAIN STREET, PAINT BRIDGE OVER
MASCOMA RIVER - 079/153
HUDSON Contact Person: Alex Vogt, phone 271-2230 02-Nov-04 $2,056,100 $1,644,900
12460 NH 102, RECONSTRUCT FROM HIGHLAND
STP-X-000S(216) STREET TO McDONALDS ON NH 102, EXTEND
SIDEWALKS ON BOTH SIDES OF NH 102
WOLFEBORO Contact Person: Alex Vogt, phone 271-2230 02-Nov-04 $1‘350,000 $1,080,000
12358 NH 28, REPLACE BRIDGE OVER SMITH RIVER -
BRF-X-T-0023(001) 112/110
HUDSON Contact Person: Alex Vogt, phone 271-2230 04-Jan-05 $720’000 $0
13743 NH 102, WEST ROAD & ROBINSON
INTERSECTION IMPROVEMENTS: WIDEN FOR
TURN LANES, SIGNALS, & TRUCK LANE
STATEWIDE Contact Person: Guy Giunta, phone 271-6476 15-Feb-05 $33’400 $0
13763C VARIOUS, ANNUAL STATEWIDE PROGRAM
FOR THE EXPANDED WILD FLOWER
ESTABLISHMENT PROGRAM FOR USE IN
PLANTING NATIVE WILD FLOWERS (License
Plate Program)
CONWAY Contact Person: Donald Lyford, phone 271-2165 01-Mar-05 $450’000 $360,000
13078 RIVER ROAD, CONSTRUCT 4' BIKE SHOULDER
STP-TE-X-000S(322) BETWEEN NH 16 & CATHEDRAL LEDGE ROAD
(1.5 MI) [98-81TE]
ALLENSTOWN - PEMBROKE Contact Person: Chris Waszczuk, phone 271-6675 03-May -05 $6,660,000 $5,328,000
12361 US 3, REPLACE BRIDGE OVER LOCAL ROAD &
BRF-X-0171(020) SUNCOOK RIVER - 069/056 TO INCLUDE
BRIDGE APPROACHES
COLEBROOK Contact Person: Donald Lyford, phone 271-2165 07-Jun-05 $6,975,000 $5,580,000
P2493C NH 26, RECONSTRUCT FROM 3 MILES WEST
BRS-RS-X-0201(007) OF DIXVILLE T/L EASTERLY 2.5 MILES TO

INCLUDE REPLACEMENT OF BRIDGES:
202/059 OVER BALSAM POND OUTLET AND
201/062 & 177/068 OVER MOHAWK RIVER
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ON-SHELF PROJECTS

Fiscal Year

2005

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
MADBURY Contact Person: Chris Waszczuk, phone 271-6675 07-Jun-05 $3’7357000 $2,988,000
12922 NH 155, REPLACE BRIDGE OVER B & M
STP-BRF-X-0325(002) RAILROAD - 114/084
CHESTERFIELD, NH - BRATTLEBORO, Contact Person: Donald Lyford, phone 271-2165 05-Jul-05 $1,800,000 $1,251,400
VT NH 9, REHABILITATE EXISTING BRIDGE OVER
11999A THE CONNECTICUT RIVER - 040/095, FOR
BHF-X-0121(054) RECREATIONAL USE. PERFORM SAFETY
WORK, OVERCOAT, PAINTING AND REPAIRS
AS NEEDED; POTENTIAL FOR FUTURE
TRAFFIC USE
CLAREMONT - NEWPORT Contact Person: Nancy MayVville, phone 271-2107 05-Jul-05 $8,100,000 $6,480,000
10433 NH 11, RECONSTRUCTION FROM URBAN
MGS-STP-NHS-F-X-T-0141(023) COMPACT LINE TO KELLEYVILLE BRIDGE,
APPROXIMATELY 3.8 MILES
BELMONT Contact Person: Nancy MayVville, phone 271-2107 02-Aug-05 $4,567,500 $3,654,000
12916 US 3/ NH 11, ADD TURN LANES, & NEW
STP-X-T-0291(012) SIGNALS IN VICINITY OF THE BELKNAP MALL
(US 3 CORRIDOR IMPROVEMENTS)
LEBANON Contact Person: Donald Lyford, phone 271-2165 02-Aug-05 $6,750,000 $6,075,000
11700 1-89, RECONSTRUCTION OF THE
IM-T-0891(177) INTERCHANGE & BRIDGES @ EXIT 20,
INCLUDING APPROACHES ON NH 12A
MANCHESTER Contact Person: Joe Kieronski, phone 271-3921 02-Aug-05 $2’250’000 $1,800,000
14170 ISLAND POND ROAD, DECK REPLACEMENT;
X-A000(220) PIER REHABILITATION; SIESMIC RETROFIT,
OVER 1-93 - 166/124 & 166/125
MEREDITH Contact Person: Nancy Mayville, phone 271-2107 02-Aug-05 $1,485,000 $1,188,000
11386 US 3, WIDEN & SIGNALIZE PARADE ROAD
F-X-0291(011) INTERSECTION
SANBORNTON - BELMONT Contact Person: Mark Whittemore, phone 271-1613 06-Sep-05 $1,800,000 $1,440,000
14150 US 3, MOSQUITO BRIDGE DECK
X-A000(214) REPLACEMENT OVER LAKE WINNISQUAM -
231/073
On-Shelf Projects 2005 Total $54,447,000 $42,721,300
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